
V2.21 Processing Plan Status as of 7/31/07

Stream 1 Stream 2 Stream 3
scramjet lightspeed speedracer

Date L2PCSs: Jan, Mar & Oct L2PCs: Apr, Jun & Jul L2PCs: Jan, Feb & Sep

22-Jul 2007d007 (1/7) 2007d200 (7/19) v2.22 test
23-Jul 2007d008 (1/8) 2007d201 (7/20) 2007d051 (2/20) V02.21 completed

24-Jul 2007d010 (1/10) 2007d202 (7/21) 2007d052 (2/21) in progress

25-Jul 2007d009 (1/9) 2007d203 (7/22) 2007d053 (2/22) non-production

26-Jul 2007d012 (1/12) 2007d204 (7/23) 2007d054 (2/23) failed job

27-Jul 2007d013 (1/13) 2007d205 (7/24) 2007d055 (2/24)
28-Jul 2007d014 (1/14) 2007d206 (7/25) 2007d056 (2/25)
29-Jul 2007d015 (1/15) 2007d207 (7/26) 2007d057 (2/26)
30-Jul 2007d016 (1/16) 2007d208 (7/27) 2007d058 (2/27)
31-Jul 2007d209 (7/28) 2007d059 (2/28)
1-Aug 2007d210 (7/29) 2007d032 (2/1)
2-Aug 2007d211 (7/30) 2004d260 (9/16)
3-Aug L2PCs Aug (Mar) 2007d212 (7/31) 2004d264 (9/20)
4-Aug 2007d213 (8/1) 2007d182 (7/1) 2004d265 (9/21)
5-Aug 2007d214 (8/2) 2007d187 (7/6) 2004d266 (9/22)
6-Aug 2007d215 (8/3)
7-Aug 2007d216 (8/4) 2006d095 (4/5) 2004d269 (9/25)
8-Aug 2007d217 (8/5) 2006d096 (4/6) 2004d270 (9/26)
9-Aug 2007d218 (8/6) 2006d097 (4/7) 2004d271 (9/27)

10-Aug 2007d219 (8/7) 2006d098 (4/8) 2004d272 (9/28)
11-Aug 2007d220 (8/8) 2006d099 (4/9)



MLS Level 2 Processing Status for V2.2 Status as of 7/31/07

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Aug-04 214 215 216 217 218 219 220 221 222 223 224 225 226 227 228 229 230 231 232 233 234 235 236 237 238 239 240 241 242 243 244
Sep-04 245 246 247 248 249 250 251 252 253 254 255 256 257 258 259 260 261 262 263 264 265 266 267 268 269 270 271 272 273 274
Oct-04 275 276 277 278 279 280 281 282 283 284 285 286 287 288 289 290 291 292 293 294 295 296 297 298 299 300 301 302 303 304 305
Nov-04 306 307 308 309 310 311 312 313 314 315 316 317 318 319 320 321 322 323 324 325 326 327 328 329 330 331 332 333 334 335
Dec-04 335 336 337 338 339 340 341 342 343 344 345 346 347 348 349 350 351 352 353 354 355 356 357 358 359 360 361 362 363 364 365
Jan-05 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Feb-05 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59
Mar-05 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90
Apr-05 91 92 93 94 95 96 97 98 99 100 101 102 103 104 105 106 107 108 109 110 111 112 113 114 115 116 117 118 119 120

May-05 121 122 123 124 125 126 127 128 129 130 131 132 133 134 135 136 137 138 139 140 141 142 143 144 145 146 147 148 149 150 151
Jun-05 152 153 154 155 156 157 158 159 160 161 162 163 164 165 166 167 168 169 170 171 172 173 174 175 176 177 178 179 180 181
Jul-05 182 183 184 185 186 187 188 189 190 191 192 193 194 195 196 197 198 199 200 201 202 203 204 205 206 207 208 209 210 211 212

Aug-05 213 214 215 216 217 218 219 220 221 222 223 224 225 226 227 228 229 230 231 232 233 234 235 236 237 238 239 240 241 242 243
Sep-05 244 245 246 247 248 249 250 251 252 253 254 255 256 257 258 259 260 261 262 263 264 265 266 267 268 269 270 271 272 273
Oct-05 274 275 276 277 278 279 280 281 282 283 284 285 286 287 288 289 290 291 292 293 294 295 296 297 298 299 300 301 302 303 304
Nov-05 305 306 307 308 309 310 311 312 313 314 315 316 317 318 319 320 321 322 323 324 325 326 327 328 329 330 331 332 333 334
Dec-05 335 336 337 338 339 340 341 342 343 344 345 346 347 348 349 350 351 352 353 354 355 356 357 358 359 360 361 362 363 364 365
Jan-06 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Feb-06 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59
Mar-06 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90
Apr-06 91 92 93 94 95 96 97 98 99 100 101 102 103 104 105 106 107 108 109 110 111 112 113 114 115 116 117 118 119 120

May-06 121 122 123 124 125 126 127 128 129 130 131 132 133 134 135 136 137 138 139 140 141 142 143 144 145 146 147 148 149 150 151
Jun-06 152 153 154 155 156 157 158 159 160 161 162 163 164 165 166 167 168 169 170 171 172 173 174 175 176 177 178 179 180 181
Jul-06 182 183 184 185 186 187 188 189 190 191 192 193 194 195 196 197 198 199 200 201 202 203 204 205 206 207 208 209 210 211 212

Aug-06 213 214 215 216 217 218 219 220 221 222 223 224 225 226 227 228 229 230 231 232 233 234 235 236 237 238 239 240 241 242 243
Sep-06 244 245 246 247 248 249 250 251 252 253 254 255 256 257 258 259 260 261 262 263 264 265 266 267 268 269 270 271 272 273
Oct-06 274 275 276 277 278 279 280 281 282 283 284 285 286 287 288 289 290 291 292 293 294 295 296 297 298 299 300 301 302 303 304
Nov-06 305 306 307 308 309 310 311 312 313 314 315 316 317 318 319 320 321 322 323 324 325 326 327 328 329 330 331 332 333 334
Dec-06 335 336 337 338 339 340 341 342 343 344 345 346 347 348 349 350 351 352 353 354 355 356 357 358 359 360 361 362 363 364 365
Jan-07 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Feb-07 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59
Mar-07 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90
Apr-07 91 92 93 94 95 96 97 98 99 100 101 102 103 104 105 106 107 108 109 110 111 112 113 114 115 116 117 118 119 120

May-07 121 122 123 124 125 126 127 128 129 130 131 132 133 134 135 136 137 138 139 140 141 142 143 144 145 146 147 148 149 150 151
Jun-07 152 153 154 155 156 157 158 159 160 161 162 163 164 165 166 167 168 169 170 171 172 173 174 175 176 177 178 179 180 181
Jul-07 182 183 184 185 186 187 188 189 190 191 192 193 194 195 196 197 198 199 200 201 202 203 204 205 206 207 208 209 210 211 212

Aug-07 213 214 215 216 217 218 219 220 221 222 223 224 225 226 227 228 229 230 231 232 233 234 235 236 237 238 239 240 241 242 243

L2PCs

Processing completedAMMA campaignAce Val. 2nd & SAUNA

Met Office Assim, 2007 Eureka
ClO (southern polar vortex)

Solar Proton, CAFS
MIPAS (Hoepfner)

CAFS
Processing in progressHO2 [& HOCl]



Candidate V2.2 Priority Dates

year month day DOY comment Count
2004 Aug 25 238 balloon, BrO 1

Sept 16, 20-22, 25-28 260, 264-266, 269-272 HO2 [& HOCl] 8

2005 Apr 1 91 2005 Eureka 1

Jun 11, 19, 21, 24 162, 170, 172, 175 CAFS 4

Sept 2-6, 8, 9, 12 245-249, 251, 252, 255 ClO, Scott Base 8

Nov 7, 8, 16-30 311, 312, 320-334 MIPAS (Hoepfner) 17

Dec 1-6 335-340 MIPAS (Hoepfner) 6

2006 Apr 5-18 95-108 SAUNA, 2006 Eureka 14

Jun 1-28, 30 152-179, 181 AMMA campaign 29

Aug 1-31 213-243 AMMA campaign 31

Sept 1-30 244-273 AMMA campaign 30

Dec 6-10 340-344 Solar Proton 5

2007 Jan 11, 17-23, 25-31 11, 17-23, 25-31 Met Office Assimilation 15

Feb 1-18 32-49 Met Office Assimilation 18

Total 187

Current Use of Resources:

Stream 1 (scramjet with Jan. Mar, & Oct): 
Jan 2007, load L2PCs for Aug, forward processing for Aug

Stream 2 (lightspeed with Apr, Jun& Jul):
forward processing for July 2007, Apr 2006, Apr 2005

Stream 3 (speedracer with Jan, Feb, & Sep): 
Sept 2004, Feb 2007
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